Project:	DEVELOP
Time Now:	01/01/2003
Start:	01/01/2003
Finish:	10/16/2007
Run:	04/12/2006

SOFTWARE FOR DEMONSTRATION PURPOSES ONLY

Id	Description	Res. Level	Resource Description
10	Initiate design	0.00	
10.10	Establish business requirement	0.00	
10.20	Identify stakeholders	0.00	
10.30	Identify key resources and skills	0.00	
10.40	Assess business risks and feasibility	0.00	
10.50	Establish the business case	0.00	
10.90	Approval to proceed	0.00	
12	Establish product design	0.00	
12.10	Define the project	0.00	
12.20	Develop the project plan	0.00	
12.90	Approval to proceed	0.00	
12.95	Project launch	0.00	
14	Manage product design	0.00	
		8.00	**Elizabeth Anders**
21	Design application logic	0.00	
21.10	Define the tasks	0.00	
21.20	Specify external interfaces	0.00	
21.30	Design module specifications	0.00	
21.40	Design program architecture	0.00	
22	Design database	0.00	
22.10	Design data model	0.00	
22.20	Conduct data management workshop	0.00	
22.30	Establish data integrity, security, recovery standards	0.00	
23	Design User Interface	0.00	
23.10	Define common dialogs	0.00	
23.20	Define additional dialogs	0.00	
23.30	Design help strategy	0.00	
24	Select infrastructure components	0.00	

Project:	DEVELOP
Time Now:	01/01/2003
Start:	01/01/2003
Finish:	10/16/2007
Run:	04/12/2006

SOFTWARE FOR DEMONSTRATION
PURPOSES ONLY

	Week of Jan 26							Week of Feb 02							Week of Feb 09							Week of Feb 16							Week of Feb 23							Week of Mar 02							Week of Mar 09							Week of Mar 16				
F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T
24	25	26	27	28	29	30	31	01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18	19	2

Project:	DEVELOP
Time Now:	01/01/2003
Start:	01/01/2003
Finish:	10/16/2007
Run:	04/12/2006

SOFTWARE FOR DEMONSTRATION PURPOSES ONLY

Id	Description	Res. Level	Resource Description	of Dec 22					Week of Dec 29							Week of Jan 05							Week of Jan 12							Week of Jan 19					
				T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F
				24	25	26	27	28	29	30	31	01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
24.10	Evaluation implementation alternatives	0.00																																	
24.20	Select components	0.00																																	
24.30	Define security requirements	0.00																																	
24.40	Define systems management requirements	0.00																																	
29	Architecture Design Review	0.00																																	
		8.00	**Bob Smith**																																
		8.00	**Mary Doe**																																
		8.00	**Will Talbot**																																
		8.00	**Sam Williams**																																
30	Prepare test plan	0.00																																	
30.10	Conduct test strategy workshop	0.00																																	
30.20	Select testing techniques	0.00																																	
30.30	Select testing tools	0.00																																	
30.40	Define test environment	0.00																																	
30.50	Establish Quality control and reporting processes	0.00																																	
32	Develop unit test plan	0.00																																	
32.10	Review application requirements	0.00																																	
32.20	Design automated test scripts	0.00																																	
32.30	Design manual test scripts	0.00																																	
32.40	Design test data	0.00																																	
35	Develop integration test plan	0.00																																	
35.10	Define integration approach	0.00																																	
35.20	Design automated integration test scripts	0.00																																	
35.30	Design manual integration test scripts	0.00																																	
49	Completed product design	0.00																																	
51	Product initial prototype	0.00																																	
		6.00	**User Interface**																																
		16.00	**E-Commerce**																																

Project:	DEVELOP
Time Now:	01/01/2003
Start:	01/01/2003
Finish:	10/16/2007
Run:	04/12/2006

SOFTWARE FOR DEMONSTRATION
PURPOSES ONLY

	Week of Jan 26							Week of Feb 02							Week of Feb 09							Week of Feb 16							Week of Feb 23							Week of Mar 02							Week of Mar 09							Week of Mar 16				
F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T
24	25	26	27	28	29	30	31	01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18	19	2

Project:	DEVELOP
Time Now:	01/01/2003
Start:	01/01/2003
Finish:	10/16/2007
Run:	04/12/2006

SOFTWARE FOR DEMONSTRATION PURPOSES ONLY

Id	Description	Res. Level	Resource Description	of Dec 22					Week of Dec 29							Week of Jan 05							Week of Jan 12							Week of Jan 19					
				T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F
				24	25	26	27	28	29	30	31	01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
56	Increment prototype function	0.00																																	
		4.00	**User Interface**																																
		16.00	**E-Commerce**																																
60	Construction	0.00																																	
		4.00	**User Interface**																																
		16.00	**E-Commerce**																																
70	Test	0.00																																	
		24.00	**Testers**																																
80	Documentation	0.00																																	
		16.00	**Writers**																																
90	Release management	0.00																																	
		8.00	**Planners**																																

Project:	DEVELOP
Time Now:	01/01/2003
Start:	01/01/2003
Finish:	10/16/2007
Run:	04/12/2006

SOFTWARE FOR DEMONSTRATION
PURPOSES ONLY

	Week of Jan 26							Week of Feb 02							Week of Feb 09							Week of Feb 16							Week of Feb 23							Week of Mar 02							Week of Mar 09							Week of Mar 16				
F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T
24	25	26	27	28	29	30	31	01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18	19	2